COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 26/ 2015

ESTI MATE SUMVARY 16: 13: 51
CONTI D C20903 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20903- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 59.0 DAYS TIME ALLON 9/30/2015 FI XED COVPLETI ON DAT!
ER SH 13 SLI DE REPAIR M LEPCST PERCENT TI ME: 62.77 ORI G TIME ALLOW 9/30/2015 FI XED COVPLETI ON DAT!
PROJECT NO STR0131- 067
ER SH 13 SLI DE REPAIR M LEPCST
NAVE OF RQAD:
PRQIECT COUNTI ES: R O BLANCO
CONTRACTOR:
ANDERSON DRI LLI NG, | NC. PAY PERI OD ENDI NG 08/ 26/ 2015 DATE TI ME STARTED 06/ 29/ 2015
3600 EAST 46TH AVENUE DATE LET 06/ 05/ 2015 DATE WORK BEGAN 06/ 29/ 2015
DATE AWARDED 07/ 01/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 24/ 2015 DATE ACCEPTED
DENVER CO 80216- 65: (303) 321- 6680 DATE NOTI CE TO PROCEED 06/ 29/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $  2,874,912.00 PARTICl PATING $ 38, 300. 00 $ 12, 000. 00
AWARD PRQIECT AMT: $ 2,282, 761.00 NON-PARTI Cl PATI NG 1, 525, 232. 50 876, 399. 50
PERCENT COWPLETE: 54.39% TOTAL EARNI NGS 1, 563, 532. 50 888, 399. 50
FUNDS AVAI LABLE: $ 1,311,379.50 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 1, 563, 532. 50 888, 399. 50
TOTAL CLAI VB $ 0.00 RETAI NAGE -34,241.42 - 16, 687. 43
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,529, 291. 08 871, 712. 07
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1,529, 291. 08 871, 712. 07
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 871, 712. 07

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20903-BI D ESTI MATE RUN 08/ 26/ 2015
PRQJECT: STR0131- 067 ESTI MATE NO 0002 16:13: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 333. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0010 202-01130 *Renoval of Quardrail Type 3 400. 000 400. 000
LF 0. 000 0. 00
8. 00000 400. 000 3, 200. 00
0015 202- 01300 *Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0020 203-01510 *Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
171. 00000 0. 000 0. 00
0025 203-01550 *Dozi ng 20. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0030 203-01582 *Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0035 203-01594 *Conbi nati on Loader 20. 000 13. 000
HOUR 2.000 400. 00
200. 00000 15. 000 3, 000. 00
0040 203-02330 *Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0045 206- 00000 *Structure Excavation 700. 000 0. 000
cY 350. 000 21, 000. 00
60. 00000 350. 000 21, 000. 00
0050 206-00100 *Structure Backfill (dass 1) 1, 400. 000 0. 000
CcY 0. 000 0. 00
52. 00000 0. 000 0. 00
0055 206- 00360 *Mechani cal Rei nforcenent of Soil 810. 000 0. 000
CcY 0. 000 0. 00

76. 00000 0. 000 0. 00



CONTI D C20903 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20903-BID ESTI MATE RUN 08/ 26/ 2015
PRQJECT: STR0131- 067 ESTI MATE NO 0002 16:13: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0065 208- 00206 *Erosion Control Supervisor 70. 000 7.000
DAY 4. 000 1, 000. 00
250. 00000 11. 000 2, 750. 00
0070 212-00006 Seedi ng (Native) 0. 700 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0075 304- 01000 *Aggregat e Base Course (O ass 1) 1, 500. 000 0. 000
TON 0. 000 0. 00
45. 00000 0. 000 0. 00
0080 304- 06000 *Aggregat e Base Course (C ass 6) 500. 000 0. 000
TON 0. 000 0. 00
62. 00000 0. 000 0. 00
0085 403-34701  Hot Mx Asphalt (Gading SX) (75) 403. 000 0. 000
TON 0. 000 0. 00
245. 00000 0. 000 0. 00
0090 411-03352 Asphalt Cenent Performance G ade (PG 58-28) 24.000 0. 000
TON 0. 000 0. 00
650. 00000 0. 000 0. 00
0095 420- 00000 *Geonenbr ane 440. 000 0. 000
SY 0. 000 0. 00
18. 25000 0. 000 0. 00
0100 503-00048 Drilled Caisson (48 Inch) 2,520. 000 910. 000
LF 1, 470. 000 727, 650. 00
495. 00000 2, 380. 000 1,178, 100. 00
0105 504- 05000 *Wre Mesh Facing 2,200. 000 0. 000
SF 0. 000 0. 00
42. 00000 0. 000 0. 00
0110 605- 00060 *6 Inch Perforated Pipe Underdrain 388. 000 0. 000
LF 0. 000 0. 00
56. 00000 0. 000 0. 00



CONTI D C20903 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20903-BID ESTI MATE RUN 08/ 26/ 2015
PRQJECT: STR0131- 067 ESTI MATE NO 0002 16:13: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 605- 84000 *Subsurface Drain Qutlet 50. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0120 606-00301 Quardrail Type 3 (6-3 Post Spacing) 300. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0125 625- 00000 Construction Surveyi ng 1. 000 0. 500
LS 0. 250 11, 250. 00
45, 000. 00000 0. 750 33, 750. 00
0130 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 60, 000. 00
150, 000. 00000 1. 000 150, 000. 00
0135 630-00000  Fl aggi ng 1, 700. 000 397. 000
HOUR 298. 000 13, 410. 00
45. 00000 695. 000 31, 275. 00
0140 630- 00007 Traffic Control Inspection 20. 000 7. 000
DAY 9. 000 3,150. 00
350. 00000 16. 000 5, 600. 00
0145 630-00012 Traffic Control Management 50. 000 20. 000
DAY 19. 000 6, 612. 00
348. 00000 39. 000 13, 572. 00
0150 630-80341 Construction Traffic Sign (Panel Size A) 30. 000 15. 000
EACH 0. 000 0. 00
750. 00000 15. 000 11, 250. 00
0155 630-80342 Construction Traffic Sign (Panel Size B) 30. 000 15. 000
EACH 0. 000 0. 00
59. 00000 15. 000 885. 00
0160 630-80343 Construction Traffic Sign (Panel Size O 10. 000 0. 000
EACH 0. 000 0. 00
79. 00000 0. 000 0. 00
0165 630- 80359 Portabl e Message Sign Panel 160. 000 30. 000
DAY 56. 000 4,704. 00
84. 00000 86. 000 7,224.00



CONTI D C20903 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20903- BI D ESTI MATE RUN 08/ 26/ 2015
PRQJECT: STR0131- 067 ESTI MATE NO 0002 16:13: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630- 80360 Drum Channel i zi ng Devi ce 87. 000 43. 000
EACH 0. 500 7.50
15. 00000 43. 500 652. 50
0175 630-80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 39. 000 18. 500
EACH 1. 000 18. 00
18. 00000 19. 500 351. 00
0180 630-80380 Traffic Cone 40. 000 17. 500
EACH 0. 000 0. 00
6. 00000 17. 500 105. 00
0185 630-85011 I npact Attenuator (Tenporary) 96. 000 20. 000
DAY 28. 000 3,948. 00
141. 00000 48. 000 6, 768. 00
0190 630-86810 Traffic Signal (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
15, 500. 00000 2.000 31, 000. 00
0195 700- 70010 F/ A M nor Contract Revisions 320, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70016 F/ A Fuel Cost Adj ustnent 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 560. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700- 70380 F/ A Erosion Control 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 506-00224 Riprap (24 In) CMO # 3 0. 000 0. 000
CY 0. 000 0. 00
219. 00000 0. 000 0. 00
0375 605-01020 2 In Hor Drain CMO # 3 0. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00



CONTI D C20903 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20903-BID ESTI MATE RUN 08/ 26/ 2015
PRQIECT: STR0131- 067 ESTI MATE NO 0002 16:13: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0380 630-80370 Conc Barrier (Tenp) CMO # 3 500. 000 0. 000
LF 250. 000 23, 250. 00
93. 00000 250. 000 23, 250. 00
CAT 0200 CURRENT AMI  $ 2,794,612.00 % 876,399.50%$ 1,525,232.50
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0215 620- 00002 Field Ofice (dass 2) 1. 000 0. 400
EACH 0. 300 12, 000. 00
40, 000. 00000 0. 700 28, 000. 00
0220 620-00012 Field Laboratory (O ass 2) 1. 000 0. 250
EACH 0. 000 0. 00
40, 000. 00000 0. 250 10, 000. 00
0225 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
CAT 0400 CURRENT AMI $ 80, 300. 00 $ 12, 000.00 $ 38, 300. 00

PRQJIECT TOTAL CURRENT AMI $ 2,874,912.00 $

888,399.50% 1, 563,532.50



